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' 'ATTN.

: POLREP #113
- - FATRMONT COKE wom(s R L e el
. 'LAFAYETTE STREET - - e WA ST
' FAIRMONT, MARION COUNTY, WV 26554 '~.';r R N
CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR
)

':SITUATION (MONDAY 06/27/94, 1830 HOURS)
-A."

B,

,ERcs T -'.-Hg $1 308,382 . $1,400, 000"
TAT. - - $ 170,146 . - 'S 194,000

‘Bi -

N Coo o T e L : ‘ Sl
 UNGBLIGATED . - $3,046,200 -
| SITE CEILING, - 'f_ﬂN_‘4‘;$3,9é3,4bo t

ACTIONS TAKEN - - =~ N o
""ERCS CONTINUED CLEANING LOOSE DEBRIS FROM THE FLOORS IN.

. BUILDING AJ. |
" B.

. SERYICES,” INC.; BELLEVILLE, MI.' " . ... ' i

‘FUTURE PLANS . | : | '
"ERCS TO, CONTINUE PRODUCT REMOVAL FROM TANKS vsssan
' AND TRENCHES. - e
 SCHEDULING FOR THE DISPOSAL OF BULK GROUP . #13 (BENZOL SRR
. SCRUBBER WOOD) WILL BE DONE AFTER THE SCRUBBERS ARE . . ' -
' . _"FELLED". /THE 2 SCRUBBERS AND FINAL COOLERS ARE . BRI
* . SCHEDULED FOR DEMOLITION DURING THE WEEK OF.JULY 18, . ' |
1994, . o

“CURRENT T & D SCHEDULE IS AS FoLLows. " BULK GROUP.#15 B
" " (CONTAMINATED PIPE), ONE-30 CUBIC YARD ROLL-OFF ° - = =~ . .
"PREVIOUSLY SCHEDULED FOR T&D ON 6/27 HAS BEEN CANCELED . i\_,f"
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. WEATHER . ON SCENE" MOSTLY CLOUDY SHOWERS WITH TEMPS
- AROUND .80.
. Do‘,'_J

 EPA INDIRECT ‘” $ 91, 313 o '$7177,000
‘.NTOTAL'“ff'r“ 81, 539 859.“5 C . $1,877,200
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PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-IS. :

0sSC DODD oN'siTE TO DIRECT REMOVAL ACTIVITIES...;
PROJECT COSTS: o |
AGENCY = COST- AS OF 05127/94 ' cEiLNG

EPA DIRECT . $ 's4,135 . °$ ‘106,200 =
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ERCS - CONTINUED SHEARING PROCESS LINES FROM TRENCHES AND

.{;wa I e T, : : \
. - N L R oL T . ’ -’, R TN

" ASSOCIATED BUILDINGS. ONE- 30 CUBIC YARD BOX CONTAINING“

- " HAZARDOUS .PIPE (BULK GROUP #15) WERE SHIPPED FOR . o

._';DISPOSAL TO WAYNE DISPOSAL INC.,. BELLEVILLE, MI. -
- ERCS INITIATED PRODUCT RECOVERY OPERATIONS AT TANK

. "22T31. THE EMULSIFIED OIL PRODUCT IS BEING RECOVERED
"WITH A 3,000 GALLON VACUUM. TRUCK AND AN OIL SKIMMER.-‘
-APPROXIMATELY 1,200 GALLONS HAVE BEEN RECOVERED. ' Ehp

RECENT RAINFALL MITIGATED THE NEED FOR DUST CONTROLS TO" :
BE IMPLEMENTED BY THE ERCS. L
ONE=-_ 22 CUBIC YARD SLUDGE BOX CONTAINING BULK GROUP #9 .
WASTE WAS SHIPPED FOR DISPOSAL TO ENVOTECH MANAGEMENT L

Jh"
; .

AND WILL—BE RESCHEDULED AT A LATER DATE: . BULK GROUP

“ . - - [ Teo - ! .




#14 (PCB'S), 6/29,
"EDWARD M. POWELL, osc |

-\N,J‘_'fu S. EPA REGION III
' WHEELING, WV 26003

: Y

AR T R R e P

CoLh

o

REMAINInéfLAB PACKS, 6/30.
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